Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Code Phase
Group:
6 T | | FES  Dismantle
7 M || AGS  Construction
8 W | | LEReC Construction
9 TF| | FES  Construction

10 | ATF2  Construction
13 || FES  Construction

14 M | UED  Construction
Group:

21 | CAD  Construction

23 TWT | | | ATF2 Construction

24 | ATR  Construction

25 T T | | IRCMS  Construction

28 | LEReC Construction

30 MW F| | NSLS  Construction
Group:

39 | |OT| LEReC Construction

40 | |OT| RHIC Construction

41 | |OT| RHIC Construction
42 | |oT AGS  Construction
43 MTWTF| | RHIC  Construction

44 TWTF| | CAD  Construction
45 | RHIC  Construction

46 MTWTF| | AGS  Construction
47 | |oT ‘ RHIC  Maintenance
48 | | AGS  Construction
49 | AGS  Construction
50 || ‘ LEReC Construction

51 MTWTF| | LEReC Construction
53 || LEReC Construction
54 | | ATR  Maintenance

57 M | | STAR  Construction
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Open Jobs (bygroup)

Serial
Number

10507
10504
899
10509
379
10474
891

10445
160129
1884
160219
889

1

161212
151115
151207

160424

170209

160923
170214
161120

161114
170215

160807

161207
161107
161212
10427
10502

Description

Carpenter
Secure load intrrmodal
Replace deck plate 912 col. M27
Anchor transmitter and barriers
Clean up
Build UED enclosure
Install awnings
Relocate fire extinguisher

Survey

Stony Brook
Survey ATF components
Survey ATR
Survey ACC coil and support
Beam stands
NSLS-II Survey

Electrician
Install new circuit for 704GHz amp
UEB provide UPS power for PLC in 930

Mechanical area provide 120V/20A
receptacle for Net-4 1005

Laser room Net provide 120 volt quad
box in rack 912

Install a small Sub Pnl ML in 1002B from
1002A

Generators and cranes PM's
RHIC vertical outcove lighting 1B

Col-L20 restore tempory feeds to replace
MMC 1M44 in 912

Relamp RHIC zones 1002, 1008, 1007

Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt

Provide power for relocating Cooling
tower / pumps / fan / etc.

Install heaters in 1002 gate area
Install tray for 704MHz system 1002B
Power feed for 704MHz system
Relamp ATR tunnel

Repair crane hook

Week of:
Monday, March 06, 2017

Issue Date  Originator Hours

3/3/2017 Folz
3/3/2017 Folz

12/23/2016 Phillips 14
3/3/2017 Folz
9/9/2016 Folz 90
2/3/2017 Folz

12/16/2016 Folz

1/6/2017 Folz 150
1/29/2016 Folz 686
10/2/2015 Phillips 443
2/19/2016 Folz 298
12/16/2016 Phillips 168
2/6/2009 Folz 3589

2/24/2017 Phillips
1/27/2017 Folz
1/27/2017 Folz

1/27/2017 Folz

2/24/2017 Folz 40

9/23/2016 Folz 816
3/3/2017 Folz
1/13/2017 Folz 316

12/2/2016 Folz 56
3/3/2017 Folz

1/6/2017 Folz 32
12/16/2016 Phillips 40
1/13/2017 Phillips 148

2/17/2017 Phillips
12/9/2016 Phillips 26
2/24/2017 Folz 24
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Facilities & Experimental Support Group
Weekly work Schedule

Job Code

Open Jobs (bygroup)

Phase Serial Description

Number

Line Days

Group:

62 TWTF| | FES
63 | | SPHX

Rigging
Construction 161021 Cleanup 912 /974

Construction 883 Assemble magnet steel

64 T | | SPHX  Construction 10506 Steel from steel yard to door 16

65 W | | \ EBIS  Construction 170303 Load EBIS spare

66 || LEReC Construction 11441 Transport beam elements 902-1002
67 M F| | LEReC Construction 11440 ERL beam dump shielding / roof

Construction 8919 Assist AGS

68 M T | | AGS

69 T | | ‘ FES  Construction 11328 Bring equipment to trailer

70 || ‘ PHNX Dismantle 11426 Main magnet south removal

71 Fl| | LEReC Construction 11458 Air compressor from 918 to 1002-A
72 M | ‘ AGS  Construction 10473 Move oven

73 TWT | | FES  Construction 941 Survey intermodels

74 | FES
Group:
88 MTWTF| | AGS
89 | | | cec
90 | | | NsR
91 MTWTF| | | SPHX
95 MTWTF| | CBETA
97 | | | LEReC
99 | | | RHC

Construction 10426 Load scrap

Maintenance 8152014 PM's cranes and generators
Mechanical Tech
Dismantle 10505 912 trench clean up
Construction 10434 Assemble 704 waveguide
Miscellaneous 7410 Locate NSRL spares
Construction 11155 Magnet base
Construction 10508 Wind coils
Construction 10376 Install coax/waveguide

Construction 10405 Air manifold

Group: Electronic Services
103 | AGS  Maintenance 10372 Assist Water Group
104 T | FES Construction 11457 Replace remote control card
105 T | |OT| ATR Construction 10470 Build spare PC boards for UQ5, UQ12
106 M | | STAR  Maintenance 10503 Assist Electricians with crane repair
108 T | |oT FES  Construction 10481 FPGA research
109 || SPHX  Construction 10498 Contactor modification
110 T | |oT CAD  Construction 10499 Check circuit boards

Construction
notification

112 || UED

116 TW F| | FES

Maintenance 11171 Schedule program mods

117 WT | |oT ‘ CAD  Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | ‘ AGS Maintenance 170106 Watch
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10411 Devise/ implement scheme for UED alarm

Week of:

Monday, March 06, 2017

Issue Date

10/14/2016
12/9/2016
3/3/2017
3/3/2017
2/24/2017
2/24/2017
12/6/2013
2/24/2017
1/13/2017
3/3/2017
2/13/2017
2/24/2017
12/2/2016
8/15/2014

3/3/2017
12/16/2016
10/14/2016

4/22/2016

3/3/2017

12/23/2016
11/4/2016

9/23/2016
3/3/2017
2/3/2017
3/3/2017

2/13/2017

2/24/2017

2/24/2017

11/4/2016

5/6/2016
10/9/2015

1/13/2017

Originator  Hours
Folz 328
Phillips 88
Phillips
Pendzick
Phillips
Phillips 32
Folz 302
Folz
Phillips 72
Phillips
Folz
Folz
Folz
Folz 538
Folz
Phillips 160
Pearson
Phillips 722
Folz
Phillips 376
Folz
Folz 40
Folz
Phillips 36
Folz
Folz 8
Phillips 8
Folz 12
Folz 8
Folz 147
Folz 896
Scaduto 72
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:

135 TW | | CEC
137 T | RHIC
138 MTWTF| |  AGS
139 | | LNAC

140 MTW | | AGS
141 WTF| | AGS
142 MTW F| | CEC

143 | | AGS
144 | | NsRL
145 TF| | NSRL
146 WTF| | | RHIC

147 || AGS
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Phase

Construction
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Open Jobs (bygroup)

Serial
Number

170209
170309
170202
170308
161208
161012
170307
170301
170304
170302
170303
161001

Description

Water Systems
Install motor at 1002
1004 dipole magnet hook up
AIR compressor monitoring
OPPIS pump install
DI resin
LINAC RF pump repair
CEC work review clean up stock
Cavity pump 8 seal
NSRL MM PCV repair
NSRL ozone removal
ATR tower pump
911 CHW clean-up

Week of:
Monday, March 06, 2017

Issue Date  Originator Hours
2/24/2017 Scaduto
3/3/2017 Scaduto
2/17/2017 Scaduto 16
3/3/2017
12/9/2016 Scaduto 96
10/21/2016 Scaduto 48
3/3/2017 Scaduto
3/3/2017 Scaduto
2/17/2017 Scaduto 24
3/3/2017 Scaduto
3/3/2017 Scaduto
9/30/2016 Scaduto 30
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